
State of California Department of Transportation Page 1
02/20/09 Statement of Ongoing Contracts as of 03/04/09

06District

06-FRE-33-16.7/83

06-FRE-41-22.5/25.6

06-FRE-99-1.0/0

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

Fed Aid

HA25

HB4N

HA22

HB4

HA25

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

Description 

SEAL COAT

PLANTING AND IRRIGATION

INSTALL CLOSED CIRCUIT TV SYSTEMS

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

GOLD VALLEY CONSTRUCTION INC.

CLAYBORN CONTRACTING GROUP INC

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

WATKIN AND BORTOLUSSI, INC.

Contractor

YREKA, CA 96097

ROCKLIN, CA 95677

AUBURN CA 95602

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN RAFAEL, CA 94901-4886

 

 

(530)268-9512

 

 

 

ABOUZEDAN, RAAID

SAMIMI, MOHAMMAD

ALAN VONG

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3598

(559)243-3814

(559)243-3856

(559)243-3599

(559)243-3599

(559)243-3599

 $1,303,257

 $3,518,902

 $485,724

 $764,163

 $472,025

 $1,773,189

Bid + CCOs

 $11,563

 $3,447,348

 $0

 $448,849

 $447,513

 $1,560,227

Comp To  date

 $0

 $0

 $0

 $10,854

 $1,971

 $118,007

This Month

06/04/08

01/17/07

05/20/08

08/27/07

01/31/05

03/18/08

Awarded

07/03/08

02/09/07

06/24/08

10/03/07

02/14/05

04/23/08

Approved

10/17/08

02/19/09

06/02/11

09/15/09

03/16/10

Est Comp

 46%

 100%

 0%

 0%

 0%

 42%

%Time

 1%

 100%

 0%

 0%

 0%

 87%

% Work 

SUSPENDED

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0H8904

06-431804

06-480504

06-420314

06-458604

06-462804

Contract 

  

ACNH-X019-(020)E

  

  

ACST-P099-(482)E

  

  

--()

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1231

P.O. BOX 1535

10556 COMBIE ROAD PMB 6203

77 LARKSPUR STREET

2779 BULLARD AVENUE

77 LARKSPUR STREET

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

Accepted

02/19/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/09 Statement of Ongoing Contracts as of 03/04/09

06District

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

Fed Aid

201315

HA22

HA22

HA22

HE14

HE14

HE14

Pgm Code

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

Description 

CONSTRUCT FOG WARNING SYSTEM

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

ICX TRANSPORTATION GROUP

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

Contractor

STILLWATER, OK   74076

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

 

(925)606-2400

 

(415)453-4691

 

 

ALLRED, LARRY R

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

Resident
Engineer

(559)243-3881

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

 $11,984,000

 $8,416,701

 $96,384

 $1,745,978

 $3,801,515

 $49,031,609

Bid + CCOs

 $6,839,572

 $5,410,280

 $94,611

 $1,449,448

 $3,121,842

 $31,899,330

Comp To  date

 $756,506

 $86,090

 $0

 $16,183

 $22,470

 $1,510,948

This Month

06/19/08

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

Awarded

06/19/08

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

Approved

04/19/09

05/05/09

03/16/06

05/03/10

04/08/11

10/09/09

Est Comp

 50%

 72%

 100%

 0%

 0%

 58%

%Time

 57%

 64%

 100%

 0%

 0%

 65%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0K2104

06-420504

06-478904

06-342344

06-342444

06-342434

Contract 

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 2315

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

3240 N. MILLBROOK

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/09 Statement of Ongoing Contracts as of 03/04/09

06District

06-FRE-180-127.0/137

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-55.2/0

06-KER-58-55.7/56.6

Fed Aid

HB1

HA26

HA22

HA22

HB1

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 10.7 MILES EAST OF HUME LAKE

ROAD TO 19.8 MILES EAST OF HUME LAKE

ROAD

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

Description 

UPGRADE METAL BEAM GUARD RAIL

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

PLANTING AND IRRIGATION

Type Of Work

CORAL CONSTRUCTION COMPANY

BOWE CONTRACTORS INC.

SECURITY PAVING

KIEWIT PACIFIC CO

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

Contractor

WILSONVILLE, OR 97070

LANCASTER, CA  93535

SUN VALLEY, CA 91353

VANCOUVER, WA 98661

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

 

 

 

 

 

 

HADDADIN, HAIDAR

AMARJIT DHALIWAL

HISHAM ALNATOUR

ERIC KARLSON

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)243-3599

(661)720-0970

(661)391-4747

(559)386-4971

(661)720-0972

(661)859-2428

 $833,777

 $2,511,622

 $14,473,135

 $34,828,298

 $668,997

 $995,942

Bid + CCOs

 $760,381

 $1,252,259

 $1,830,359

 $34,245,295

 $663,498

 $958,976

Comp To  date

 $212,276

 $406,131

 $0

 $100,162

 $150

 $2,225

This Month

10/21/08

08/07/08

08/21/08

10/04/06

05/29/07

07/20/06

Awarded

11/05/08

08/25/08

09/10/08

10/19/06

06/14/07

08/07/06

Approved

04/07/09

12/04/09

02/03/09

06/02/09

03/31/09

04/28/10

Est Comp

 37%

 46%

 41%

 0%

 95%

 0%

%Time

 90%

 50%

 13%

 0%

 98%

 0%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

Message

06-0G3104

06-462904

06-460704

06-3829U4

06-0E6004

06-0A5104

Contract 

  

ACHS-005 -(181)2

ACIM- 005-(180)2

ACNH-P041-(102)E

  

ACST-P058-(102)E

  

IMG-005 -(181)2

--()

--()

  

  P0-58 1-(2E)

  

--()

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 347

42424 N 4TH STREETT

PO BOX 1489

2200 COLUMBIA HOUSE BLVD.

P. O. BOX 50085

23135 BETTY ROAD

3240 N. MILLBROOK

AVENUE

805 S. EXINGTON ST.

1824 NORRIS ROAD

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

P.O.BOX 81197

FRESNO, CA 93726

DELANO, CA 93215

BAKERSFIELD, CA 93308

VISALIA, CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/09 Statement of Ongoing Contracts as of 03/04/09

06District

06-KER-58-69.7/0

06-KER-58-114.6/114.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

Fed Aid

HA21

HB34

HA26

HB4N

HA25

HA25

Pgm Code

IN KERN COUNTY ABOUT 8 MILES EAST OF

BAKERSFIELD AT GENERAL BEALE  ROAD

UNDERCROSSING AND AT BENA ROAD

UNDERCROSSING

IN KERN COUNTY NEAR MOJAVE AT 1.5

MILES WEST OF BUSINESS ROUTE 58  EAST

OVERCROSSING

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

Description 

CONSTRUCT APPROACH SLABS

APPLY TEMPORARY SOIL BINDER

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

Type Of Work

VICTORY ENGINEERS INC

PACIFIC RESTORATION GROUP INC

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

Contractor

FRESNO CA 93720

PERRIS CA 92570

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

PERRIS, CA 92570

(559)439-7700

(951)940-6469

 

(805)489-4216

 

 

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

 

 

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

 $412,950

 $173,822

 $6,314,243

 $427,400

 $571,864

 $2,816,423

Bid + CCOs

 $0

 $0

 $2,284,725

 $63,641

 $428,685

 $2,661,382

Comp To  date

 $0

 $0

 $508,894

 $14,764

 $9,096

 $14,840

This Month

02/05/09

02/04/09

09/04/08

06/10/08

04/08/08

08/04/06

Awarded

02/24/09

02/18/09

09/23/08

06/27/08

05/07/08

08/22/06

Approved

07/30/10

03/26/09

02/23/09

12/01/09

Est Comp

 0%

 0%

 23%

 44%

 100%

 0%

%Time

 0%

 0%

 36%

 15%

 75%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

06-0G3304

06-0K6104

06-463004

06-0H4004

06-0G2204

06-451604

Contract 

  

  

ACHS-P058-(105)E

  

  

ACNH-P099-(479)E

  

  

G P0-58 1-(5E)

  

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

575 E ALLUVIAL AVE SUITE 106

325 E ELLIS AVE

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

23135 BETTY RD.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/09 Statement of Ongoing Contracts as of 03/04/09

06District

06-KER-99-28.2/29

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-395-.1/T14.6

06-KER-395-/8.7

Fed Aid

HB1

HB1

HA22

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM 0.1 MILE NORTH OF

SAN BERNARDINO COUNTY LINE TO 0.3 MI

SOUTH OF SOUTH CHINA LAKE BLVD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM SAN BERNARDINO

COUNTY LINE TO 0.5 MILE NORTH OF

SEARLES ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN INTERSECTION

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

WIDEN SHOULDERS

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

ODYSSEY LANDSCAPING

GRIFFITH COMPANY

TDS ENGINEERING

GRIFFITH COMPANY

SONIA MADERA

GRANITE CONSTRUCTION COMPANY

Contractor

LODI, CA 95242

BAKERSFIELD CA 93389

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93388

WATSONVILLE CA 95077

 

(661)831-7331

 

 

 

(831)724-1011

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

SAM DHALIWAL

Resident
Engineer

(661)720-0971

 

(661)391-4747

(661)391-4747

(661)391-4742

 

 $292,651

 $755,628

 $321,700

 $17,020,953

 $6,288,698

 $1,425,173

Bid + CCOs

 $79,242

 $0

 $276,885

 $662,250

 $5,765,639

 $0

Comp To  date

 $53,199

 $0

 $253,515

 $133,710

 $0

 $0

This Month

11/06/08

02/10/09

05/08/08

09/30/08

08/01/08

01/28/09

Awarded

11/19/08

02/24/09

07/16/08

10/08/08

08/15/08

02/13/09

Approved

04/25/12

03/30/09

12/02/09

02/17/09

Est Comp

 4%

 0%

 42%

 0%

 100%

 0%

%Time

 27%

 0%

 86%

 4%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0A7204

06-485604

06-0F9704

06-322104

06-0E6904

06-0J3804

Contract 

ACST-P099-(516)E

  

  

ACST-P166-(027)E

ACHS-P395-(219)E

  

  P0-99 5-(6E)

  

  

  P1-66 0-(7E)

  P3-95 2-(9E)

  

--()

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

5400 W HWY 12

P O BOX 70157

1014 S WESTLAKE BLVD. 14-136

PO BOX 70157

P.O. BOX 5127

P O BOX 50085

805 S. LEXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

02/17/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/09 Statement of Ongoing Contracts as of 03/04/09

06District

06-MAD-41-3.3/5.3

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

Fed Aid

HB1

HA22

HB1

HB1

HE13

HB4C

Pgm Code

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

Description 

INSTALL CENTERLINE RUMBLE STRIPS

REPLACE CULVERTS

INSTALL SIGNALS

WIDENING ROADWAY

CONVERT TO DIVIDED FREEWAY

WIDEN ROADWAY TO SIX LANES

Type Of Work

CRUCO CONSTRUCTION GROUP INC

VICTORY ENGINEERS INC

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

TEICHERT CONSTRUCTION

Contractor

FRESNO CA 93706

FRESNO CA 93720

BENICIA CA 94510

WATSONVILLE CA 950775085

BENICIA CA 94510

KINGSBURG CA 93631

(559)498-3639

(559)439-7700

(707)742-6000

(831)724-1011

(707)742-6000

 

DEALBA, FERNANDO

ALAN VONG

ABOUZEDAN, RAAID

MEJIA, HUGO

SHELLEY MAGGARD

Resident
Engineer

(559)675-5267

 

(559)243-3856

(559)243-3598

(559)675-5272

(559)651-8319

 $1,168,034

 $242,747

 $1,117,149

 $1,488,997

 $49,606,542

 $10,390,560

Bid + CCOs

 $0

 $0

 $1,067,363

 $0

 $43,894,802

 $2,895,491

Comp To  date

 $0

 $0

 $37,441

 $0

 $574,003

 $97,422

This Month

11/17/08

10/30/08

05/21/08

11/25/08

10/23/06

04/10/08

Awarded

12/10/08

11/18/08

06/16/08

12/16/08

11/09/06

04/28/08

Approved

02/26/09

07/09/09

07/16/09

Est Comp

 0%

 0%

 96%

 0%

 83%

 43%

%Time

 0%

 0%

 94%

 0%

 88%

 28%

% Work 

SUSPENDED

 

 

SUSPENDED

 

SUSPENDED

Message

06-0H2704

06-0C7104

06-0A4004

06-0E1004

06-293304

06-307004

Contract 

ACHS-P041-(108)E

  

ACST-P041-(106)E

ACHS-P041-(107)E

  

  

  P0-41 1-(8E)

  

G P0-41 1-(6EC)M

  P0-41 1-(7E)

  

  

--()

  

5941- 048-()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2443 FOUNDRY PARK AVENUE

575 E ALLUVIAL AVENUE NO 106

2100 GOODYEAR ROAD

P O BOX 50085

2100 GOODYEAR RD

PO BOX 400

3469 YEAGER DRIVE,

SUITE 109

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

MADERA, CA 93637

FRESNO CA 93726

FRESNO, CA 93726

MADERA, CA 93637

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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02/20/09 Statement of Ongoing Contracts as of 03/04/09

06District

 $5,177,970 $162,001,358 $246,888,085

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

Fed Aid

HB1

HA25

HB32

HA25

HB4N

HA26

Pgm Code

IN TULARE COUNTY IN CUTLER AT AVENUE

408

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

Description 

INSTALL SIGNALS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT SAFETY ROADSIDE REST

Type Of Work

LEE'S PAVING

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

FRESNO, CA  93706

(559)651-1337

 

 

 

 

 

BLAS MARTINEZ

PETER MULLALY

PETER MULLALY

BLAS MARTINEZ

BLAS MARTINEZ

DANIEL CHAPA

Resident
Engineer

(559)651-8321

(661)720-0971

(661)720-0971

(559)651-8321

(559)651-8321

(559)243-3554

 $664,165

 $1,823,117

 $560,426

 $2,142,872

 $266,099

 $2,890,654

Bid + CCOs

 $399,527

 $1,439,473

 $553,180

 $2,121,937

 $239,234

 $2,726,550

Comp To  date

 $184,407

 $21,180

 $2,614

 $15,584

 $2,367

 $10,960

This Month

09/30/08

10/05/07

11/15/05

01/19/06

05/16/07

12/07/07

Awarded

10/17/08

10/22/07

12/02/05

01/26/06

06/04/07

12/17/07

Approved

03/24/09

08/30/11

05/20/09

03/30/09

09/15/09

02/23/09

Est Comp

 63%

 0%

 0%

 0%

 0%

 0%

%Time

 58%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-0C8204

06-431704

06-479004

06-431604

06-388214

06-432004

Contract 

STPL-6206-(014)E

  

ACST-P099-(489)E

ACNH-P099-(455)E

  

ACST-P099-(497)E

HSP0-63 0-(1ES)T

  

  P0-99 4-(9E)

--()

  

G P0-99 4-(7E)

P063- 021-()

  

--()

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

77 LARKSPUR ST.

77 LAKSPUR ST.

77 LARKSPUR STREET

77 LARKSPUR STREET

2716 GRANITE COURT

8530 W. ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVE.

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



06-0H8904

06-431804

06-420314

06-458604

06-462804

06-480504

06-0K2104

06-420504

06-478904

06-0G3104

06-342344

06-342444

06-342434

06-462904

06-460704

06-3829U4

06-0G3304

06-0E6004

06-0A5104

06-0K6104

06-463004

06-0H4004

Contract

06-FRE-33-16.7/83

06-FRE-41-22.5/25.6

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-127.0/137

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-69.7/0

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0G2204

06-451604

06-0A7204

06-485604

06-0F9704

06-322104

06-0E6904

06-0J3804

06-0H2704

06-0C7104

06-0A4004

06-0E1004

06-293304

06-307004

06-0C8204

06-431704

06-479004

06-431604

06-388214

06-432004

Contract

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-395-.1/T14.6

06-KER-395-/8.7

06-MAD-41-3.3/5.3

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index



06

District

 $9,807,600

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $246,888,085  $162,001,358

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,473,135

 $51,723,196

 $25,759,943

 $137,160,217

 $17,771,594

 Bid + CCO

 $1,830,359

 $47,886,242

 $8,344,047

 $94,638,086

 $9,302,623

 Work Comp

District Total:

Work completed this Period:  $9,807,600

-I-

-F-

-S-

-SH-


	06

